
Page 62 OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

of 123 

EPA Reviewer: EPA Kashdan-Flannery Significant? NO Comment # 3901 

Response by Brent Burton. We recommend taking under consideration the collection of data suficient 
to support a complete hazardous waste determination during Stage II.  The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage I I  objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete HWD is not needed for storage but would be needed if wastes 
or soils were sent off site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-071, 3rd paragraph). [This is a consolidated response to comments 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder II), 31 18 (Binder II), 3901 (Binder V), and 3991 (Binder 
I-A j. 1 

Significant? NO Comment # 1 EPA ~ ~ v ~ ~ w e r :  EPA Kashdan-Flannery 3902 
I - 

EPA Fkviewer: EPA Kashdan-Flannery Significant? NO Comment # 

DOcument: Binder V Env/Saf/Q Docs Category: ChemistryRadiochemistry (SMO) 

Location: 

Comment: 

88. For operations wastes, under the subheading "PPE", the text states that personnel in the soil 
handling center will wear launderable work coveralls; where will this clothing be laundered, and how 
will wastewater from this laundry be managed? 

DOEAD- 10789 Waste Management Plan 
Page 4- 10, Section 4.2.2.1 

3903 

Response by Brent Burton. We recommend not making a change to the document. The PPE is sent to 
an approved offsite vendor under an INEEL subcontract. This activity is not a project specijk task 
and generates no waste streams under control of the project. 

89. Please address this same issue regarding launderable PPE for maintenance wastes under the 
subheading PPE, with regard to the location of the laundry and how wastewater from it will be 
handled. 

Response by Brent Burton. We recommend not making a change to the document. The PPE is sent to 
an approved, offsite vendor under an INEEL subcontract. This activity is not a project specijk task 
and generates no waste streams under control of the project. 
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EPA Reviewer: EPA Kashdan-Flannery Significant? NO Comment # 3904 

Response by Brent Burton. We recommend that the text of the Pollution PreventiodWaste 
Minimization Plan, EDF-ER-137, Chemical Compatibility Assessment Report and the Waste 
Management Plan be clarified as follows: (1)  Incompatible or unknown wastes, at a minimum, will 
be placed in isolated storage pending final characterization; ( 2 )  pending characterization the 
preferred storage location is in the RAE subject to space limitations; and (3) I f  RAE storage space is 
not available, storage in the EEF is the next preferred location. A special case handling procedure 
would be developed to address this management scenario. Separated storage in the CERCLA storage 
facility is also viewed as complianthiable but is not the preferred option. 

91. Text lists criteria for return to pit (RTP) wastes; the way this is phrased suggests that wastes must 
be less than or equal to 10 nCi/gm, must meet the threshold criteria for residual risk for COC; and 
must contain PCBs above 50 ppm. This should be rephrased; one of the criteria for RTP wastes is that 
PCB concentrations be less than 50 ppm (not above 50 ppm). 

EPA Reviewer: EPA Kashdan-Flannery Significant? NO Comment ## 

Response by Brent Burton. We recommend that the referenced text be changed as requested such that 
it is clear that materials would have to be less than 50 ppni when excavated to qualify for return to pit. 

3905 

EPA Reviewer: EPA Kashdan-Flannery Significant? NO 

Document: Binder V Env/Saf/Q Docs Cat ego Rad Safety 

Location: 

Comment: 

INEELEXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 8, Section 5 

~~~ 

Response by Comment Processing CPT. Per Tri-Party agreement at the 10/3/00 Agency Face-to- 
Face meeting, we recommend revising Phase I O&M Plan Procedure EOP-006 Sections 4.5 and 4.6 
to include limiting clogging and build ups in the SHS for criticality control, and to address the 
potential role of the digface monitor in criticality control. [This is a consolidated response to 
comments 3129 (Binder V )  and 3906 (Binder V).] 

92. Section 5 is Discussion of Contingencies. Please include a contingency for the potential for 
buildup of sufficient mass for criticality in the soil vacuuming system, including the soil hopper, soil 
hopper drum, and the piping and hoses that will be part of this system. 

20-0157862 LMIT 



00 2 6 vq OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/00 
0 12 

-~ 

DOCment: Binder VI Misc Docs CategoV: Other (clarificatiodwording) 
Location: 

Comment: 

93. This section shows that the storage building will have a primary confinement structure for securing 
objects (drums or other) pending identification. "Securing" includes controlled access via a specific 
type of lock, and preventing visual access. Storage building diagrams in other binders do not show a 
controlled access area. Binder 11C does describe this briefly in SDD-23 (Storage System), and states 
in Section 4.1.3.1.8, Page 26, that a controlled access section will not be constructed unless classified 
materials are discovered, at which time a simple barrier, such as a chain-link fence, will be erected. A 
chain link fence alone will not prevent visual access; hence, the requirements of the Physical Security 
Plan do not appear to have been entirely communicated to the Storage System design team. An 
alternate barrier to prevent visual access, or an addition to a chain-link fence, will be needed to fully 
meet the physical security needs. 

PLN-632, OU 7- 10 SIA Project Physical Security Plan, INEEL Company Manual 1 1 
Page 7 and 8, Section 6.5.7 

EPA Reviewer: EPA Kashdan-Flannery Significant? No Comment ## 

Response by Patricia Jurbala. Recommend adding a drawing to the Specijkation that shows a 
designated storage area that will be constructed, if necessary. Note: visual access is not a problem 
because all materials will be concealed inside of drums. No other document changes are necessary. 

3908 

Response by Kirt Jamison. The carbon steel plates used for the operating surface of the mobile drum 
handler are stabilized to prevent horizontal and vertical shifting due to drum handler operation or 
other use (See sheet S-12 EEF Drum Handler Floor Plate Plan & Sections; see also response to 
Unique Comment 3909). The suggested option of adding a brake to the mobile drum handler has 
already been included as part of the procurement specification for the electric forklift for the EEF. 
"The forklip shall be equipped with service brakes and an independent emergency brake." (See section 
3.4.8, SPC-246) We recommend adding text to IAG-63 to identify that the forklift/drunz handler has 
brakes and recommend that operating procedures reflect their use. 

20-0157863 LMIT 
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~ EPA Reviewer: EPA Kashdan-Flannery Significant? No Comment # 3909 
Do~ment :  Binder X ICDs Category: Industrial Safety 

Location: 

Comment: 

95. According to WMF-671/WMF-673, Figure S-12 (Binder 12C), there is no apparent plan to secure 
the carbon steel plates so that they are immobile. These plates could shift relative to each other and 
produce gaps, and drum handler movement would be difficult or impossible across these gaps. It is 
suggested that the project include a plan to affix these plates to the underlying surface, or each other, 
so that there is no movement between these plates and subsequent gaps created. It is also unclear 
whether these plates will sit on, or be directly in contact with, bare earth. If so, these plates may 
corrode. Have alternate materials for this mobile drum handler surface been considered, such as 
concrete, wood, or a hard, durable plastic mat? Alternatively, the steel plates could be set on a surface 
that will not expose them to moisture. 

Response by Kirt Jamison. The carbon steel plates used for the operating surface of the mobile drum 
handler are a m e d  to the underlying surface by the vertical leg of angle which projects vertically into 
the existing soil, thus holding it in place. (See sheet S-12 EEF Drum Handler Floor Plate Plan & 
Sections). The carbon steel plates sit directly on polyethylene flooring which covers the soil. 
Polyethylene flooring was selected over several other materials (e.g., coated fabrics, polyurea spray 
elastomer, hard rubber) based on its ability to handle foot and forklift trafic, and cost. This design 
selection is documented in EDF-ER-159. We recommend modifying the text in IAG-63 to identify 
Binder XU-C - Environmental Enclosure Facility (EEF) Drawings, Sheet S-12 EEF Drum Handler 
Floor Plate Plan & Sections as the appropriate source for information on floor plates. General 
corrosion is not a concern since plates sit directly on stabilizing polyethylene flooring. Incidental 
corrosion near the stabilizis-g angle would be minimal, and thus, not a significant design issue. 

IAG-63, Stage 11, ICD between the EEF and all other Systems 
Page 15, Section 3.4.2.2 

EPA h h ~ e r :  EPA Kashdan-Flannery Significant? No Comment ## 391 0 

Response by Kirt Jamison. The referenced sheets, MH-103 and MH-112, where submitted as part of a 
90% design submittal on April 20, 2000. Neither drawing provides suficient information regarding 
the floor plates. We recommend modifying the text in IAG-63 to identify Binder XU-C - 
Environmental Enclosure Facility (EEF) Drawings, Sheet S-12 EEF Drum Handler Floor Plate Plan 
& Sections as the appropriate source for this information. Binder XI I  was submitted as part of the 
June 1.5, 2000 R D / .  Work Package. This drawing shows the vertical leg of angle, which is the 
principal design feature for restricting shifting or movement between plates. 

20-0157864 LMIT 
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EPA Revhver: EPA Kashdan-Flannery Significant? NO Comment # 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 80 26 
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391 1 

EPA Reviewer: EPA Kashdan-Flannery Significant? NO Comment ## 

Response by Kirt Jamison. The 'I . .  .minimum of 10 air changes per hour (ach), under normal operating 
conditions." applies to the Material Handling Cell (MHC). We recommend modibing IAG-63 text to 
more clearly state that the MHC glovebox will have a minimum of 10 air changes per hour. 

3912 

Response by Kirt Jamison. Lighting in the MHC glovebox will be provided by overhead lights. Six 
overhead lights are called out in section 3.4.4.2 and are shown in drawing E-1 7 RAWMHC Light 
Plan. We recommend clarifying the text in the IAG to more clearly identib MHC lighting as being 
overhead lighting and recommend referencing drawing E-1 7 (in place of E-16), which more clearly 
shows the location of this lighting. 



70 
Page 67 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 Printed: 

10/30/00 Response Report - sorted by Unique Comment Number 
Significant? NO Comment ## EPA Reviewer: EPA Kashdan-Flannery 391 3 

Response by Kirt Jamison. The electric forklij? for the Environmental Enclosure Facility will be 
utilized in a number of diflerent configurations. One of those configurations includes the use of the 
Waldon Drum Handler as an accessory. As such, the forkliji will be moving drums from the material 
loadout area to the fissile monitoring station and from the monitoring station to various staging 
locations within the EEF. Its load capabilities in this configuration are documented as you have 
noted in your comment. The forklift will also be utilized to move items into and out of the RAE 
airlock, including overpacks. In this configuration, the forklift will be capable of moving loads of 
greater than 2000 lbs. The procurement specification for the forklift (SPC-246) requires a 5000 lbs. 
load capability. This forklift will also be used to convey overpack containers to other parts of the EEF 
or to load the container for removal from the EEF. In addition to the procurement specijication (SPC- 
246), the Facilities SDD (Binder XI-A)  calls out the specifications for this forklift on p .  109. If 
overpack containers coming out of the RAE airlock are lighter than 1500 lbs. and use of the Mobile 
Drum Handler would be a more efSective tool for moving the container then the handler may be used. 
We recomme:,d adding a note to the IAG, which clarij?es the use of the EEF forklift for overpack 
containers and points the reader to the procurement specification and the Facilities SDD if more 
information is desired. 

CategoV: Industrial Safety 

Comment -7 EPA Revkwer: EPA Kashdan-Flannery Significant? NO 

DOCUrnent: Binder X ICDs 
Location: 

Comment: 

IAG-66, Stage 11, ICD between the SS and all other Systems 
Page 17, Section 3.10.2.2 

100. The text states that the Stage I1 transport vehicle shall not, when fully loaded, exceed the load- 
bearing capacity of the road to the Storage System. A bridge to be crossed on this road has a load- 
bearing capacity of 50 tons. The load-bearing capacity of the roadway itself is not stated. The text 
should state the load-bearing capacity of the road itself. Also, is the sum of the weight of the truck 
when empty, plus the weight of the materials carried, sufficient information to ensure that these weight 
restrictions will not be exceeded? Or should a truck scale be included in this design? Please explain. 

Response by Doug Morrell. We recommend that the text be modijied to include the load-bearing 
capacity of the roadway. All drums will be weighed following packaging, and administrative controls 
will be used to verify that the weight of the truck and the drums in transport does not exceed load 
bearing capacity. We recommend that a truck scale is not required. 

20-0157866 LMIT 
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EPA Reviewer: EPA Kashdan-FIannery Significant? No Comment ## 391 5 a 

EPA Reviewer: EPA Kashdan-Flannery Significant? NO Comment ## 391 7 

~~~ ~~ 

Response by James Case. We recommend incorporating the clarification proposed by the 
commentor. Although the SDD for the DAMS subsytem already addresses this topic in detail, 
additional clarification should be present in the IAG. 

Response by Doug Morrell. We recommend that a physical security confinement area not be installed 
as part of the construction process. However, we recommend that a drawing be prepared that 
identij?es the proposed location in the event that the need for a physical security confinement arises 
during operations. The proposed location would be in the South-East corner of the storage facility. 
Verbiage should be included in the Summary of Work section of the specification describing the need 
for allocation of space for the potential "jkture " confinement installation. 

EPA Fbiewer: EPA Kashdan-Flannery Significant? NO Comment # 391 6 
Document: Binder X ICDs Category: Project Objectives 
Location: IAG-67, Stage 11, ICD between the DAMS and all other Systems 

General 
Comment: 

102. A check of Binder 1 lD, Appendix D, shows that xyz data will be collected and correlated to each 
drum of soil and waste. However. the IAG should reiterate this information. 

Response by James Case. We recommend incorporating the clarij?calron proposed by the commentor. 
Although the SDD for the DAMS subsytem already addresses this topic in detail, additional 
clarification should be present in the IAG. 

103. Please show the need for a structure for securing objects within the Storage Facility, as noted in 
Binder 5, Physical Security Plan, Pages 7 and 8, Section 6.5.7. None of the drawings in Binder 23 
show such an area. 

20-0157867 LMIT 
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EPA  viewer: Jim McHugh Significant? Yes Comment #I 3916-1 
DOcUtnent: Binder I-A Stage 11 RD/RA Work Plan CategorY: Technical 
Location: PLN-679 RDRA Workplan 

Comment: 
Page 13, Section 1.5 

2. It is stated that post Stage 11, the waste can be sorted into categories of less than or equal to 10 
nCi/gram, > 10 but less than or equal to 100 nCi/gram, and > 100 nCi/gram. The current design and 
assay methodology does not provide adequate assurance that the less than or equal to 10 nCi/gram sort 
will be achieved. This sort (by category) is on a wastehoil container basis, not a population average. 

~~ ~~ 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II) ,  3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX) ,  3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Comment 'L3919_1 
EPA &viewer: Jim McHugh Significant? Yes 

DocUmm Binder I-A Stage I1 RDRA Work Plan CategoV: Technical 
Location: PLN-679 RDRA Workplan 

Comment: 
Page 15, Section 1.6 

3. The bounding assumption that technology is currently available to provide adequate digface and 
material assays of materials excavated from Pit 9 is satisfactory for digface monitoring, but not a 
satisfactory assumption relative to material assay requirements. NDA assay technology is adequate 
for TRU waste, but not adequate to meet objectives for the large volume of soil. An alternate strategy 
for soil (examples submitted for the soil characterization trade study) should be incorporated into the 
design. Alternate technologies exist to accomplish project objectives. 

Response by  Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX) ,  3969 (Binder XIX), 3971 (Binder XIX) ,  3972 (Binder XIX), 3977 (Binder 
XVM-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157868 LMIT 
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Comment #=I EPA R~vi~wer :  Jim McHugh Significant? Yes 

~ ~ C L " X - I t :  Binder I-A Stage II RD/RA Work Plan CategoV: Technical 
Location: PLN-679 RD/RA Workplan 

Comment: 
Page 40, Section 6.1.1 

EPA F h h ~ e r :  Jim McHugh Significant? Yes Comment # 

i 

3921 

4. The performance standards provided for the removal of soil and waste, and the subsequent assay, 
cannot be met with NDA assay equipment that has an MDC of 40 nCi/gram (design specifications). 
This may be satisfactory for characterizing RFP waste, but not soil. The design process has postponed 
addressing this NDA assay deficiencyhncertainty hoping that NDA technology would catch up to the 
basic project requirements. Information is the main product of Stage I1 and characterization data is a 
major part of this "information" product. Nothing in the NDA "arena" has changed significantly 
during the past four years that would provide some level of comfort relative to the possibility of 
reliable assay at the 10 nCi/gram TRU level. The project must accept the fact that a single NDA assay 
methodology will not satisfy both waste and soil objectives. Appropriate changes (most likely to be 
derived from the soil characterization trade study) should be embraced in the design philosophy and 
incorporated into the design. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder I I ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 39.51 (Binder VII-D), 395.5 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 ( i  inder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

5. It is not clear what is meant by "monitoring equipment" used to distinguish between soils with less 
than or equal to 10 nCi/gram TRU and those with > 10 nCi/gram. Is this the digface monitor or the 
assay equipment? It does not appear that the design currently embraces monitoring at the digface to 
assess soil TRU concentrations at these levels. It is a very worthwhile objective to have this capability 
and determine the usefulness of such monitoring during retrieval operations. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II), 3934 (Binder III) ,  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 
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EPA Reviewer: Jim McHugh Significant? Yes Comment #I  3922 
~ ~ ~ U m e n t :  Binder I-A Stage II RDRA Work Plan Category: Technical 
Location: PLN-679 RD/RA Workplan 

Comment: 

6. It is stated in the text that current fine assay DQOs require only that measurements be made as 
current state-of-the-art instrumentation allows. This is an unsatisfactory statement for a DQO. Project 
objectives, TFRs and SRDs clearly state requirements, and the DQO process and design should 
embrace these requirements. If there is a problem with the objectives or requirements, then the project 
direction should be modified. The project has put all their "eggs" in one basket (Le. NDA assay for all 
materials retrieved). It is not necessary to use a single methodology to meet objectives. Alternatives 
exist. 

Page 44, Section 7.1.2 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting, no 
change to the design is required. This comment was provided as a caution. Any actions with regard to 
this comment would be addressed in the normal course of developing operating procedures and 
training. 4 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX) ,  3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

c o m m e n * # ~  

EPA Reviewer: Jim McHugh Significant? Yes 

Document: 

Location: PLN-679 RD/RA Workplan 

Comment: 

Binder I-A Stage I1 RD/RA Work Plan 

Page 68, Section 8.4.3.1 

CategoV: Rad Safety 

~~ 

7. The MHC upper glovebox assembly provides an enclosed processing area where operators perform 
waste sizing and sampling using hand-held equipment and power tools. This approach was chosen to 
simplify operations and save on costs. However, extensive operations with power tools to size waste 
and drums in gloveboxes poses significant risk to workers. It is important that procedures, training 
and facility design mitigate these risks to workers to as low level as practicable. This is a major health 
and safety risk area. 

20-0157870 LMIT 
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EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3924 
t h ~ m e n t :  Binder I-A Stage II RD/RA Work Plan Category: Technical 
Location: PLN-679 RDRA Workplan 

Comment: 

8.** The text states that the DFM represents significant technical risk to the project. However, it is not 
clear why the DFM represents significant technical risks to the project. The principal objective is to 
assess the fissile material content of the buried waste. A DFM system will never be a quantitative tool 
for the fissile material content of buried waste. It is an indicator and semi quantitative at best. Too 
many variables exist to expect accurate quantitation of fissile gram content (while waste is buried). 
The DFM is used in conjunction with a retrieval strategy based on batch control to provide nuclear 
criticality safe operations. 

Page 78, Section 8.5.2 

b w n e n t :  Binder I-A Stage I1 RDRA Txyork Plan CategoW: Technical 
Location: PLN-679 RDRA Workplan 

Response by Jim Rose. For clarity we recommend that this document be changed to replace the term 
"technical risk" with "programmatic/schedule risk". We also agree with the reviewer that the DFM 
can provide only an estimate ofcfissile material present in the digface and, since it is a well-developed 
technology, using gamma spectrometry is not a high technical risk. However, the application of the 
technology to Pit 9 waste does provide some risk in terms of its effectiveness as a criticality control 
tool. Unknowns associated with the volume and density of the wastes to be measured and the effects 
of quantities of other radionuclides that are present do have an impact on the uncertainties associated 
with the measurements. After the DFM is procured and delivered bounding measurernentdtesting are 
planned to assure criticality safety criteria can be met. 

Page 84, Section 8.10 
Comment: 

9.** The digface monitor will not determine a gram equivalent Pu-239; it will provide an estimate of 
this value. This estimate (or bounding range) will be used to plan retrieval. Retrieval will be 
controlled and conducted in a batch mode. For the NDA of drums, achieving detection limits with 
state-of-the-art technology, with one methodology, is highly unlikely. The characterization of the 
waste should be separate from the characterization of the soil. 

Response by Jim Rose. We recommend that this document be changed to reflect that the digface 
monitor will provide only an estimate of the Pu-239/fissile material present. Further, we agree that it 
is very difSicult to obtain low detection limits with a single methodology using current detection 
methods, especially for wastes (as opposed to soils). However, it is been determined that gamma 
spectrometry provides the most information using a single technique. Characterization of either 
wastes or soils using the digface monitor is not currently in scope. 

20-0157871 LMIT 



e . -.a- ..- 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/00 
of 123 

* 3 $8 

EPA Fbhwer: Jim McHugh Significant? Yes Comment # 

10. The use of digface monitoring equipment for "real-time" characterization of waste and soil is not 
fully explained in these design documents, nor are the operational procedures to minimize cross 
contamination explained. Will the germanium detectors provide a soil TRU nuclide assessment? If 
so, what are the design requirements? 

3926 

Response by Jim Rose. This comment speaks to the subject of the currently on-going Soils Assay Trade 
Study. Hence, this comment is being evaluated as part of that study. Since digface characterization of 
soils and waste is not currently in-scope, a change request should be written to add a new 
requirement to the baseline as appropriate. 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3927 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder X I X ) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder X I X ) ,  3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157872 LMIT 
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of 123 

Response Report - sorted by Unique Comment Number 

*. - 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3928 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3929 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 391 8 (Binder 1-A), 
3919 (Binder I-A), 3920 (Binder 1-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder I I ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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Response Report - sorted by Unique Comment Number 10/30/00 

7 8 .  i- 

, 
EPA k & ~ e r :  Jim McHugh Significant? Yes Comment # 3930 

Document: 

Location: 

Comment: 

14.** It is important that digface monitoring identify "free" Am-241. This high specific activity waste 
form can impact operations if contamination is spread about. This is a much more significant concern 
than Pu-239 from a contamination control standpoint. The RFF' packaging and stabilization of the Am- 
241 is important in mitigating this concern, as is handling at the digface and MHC. 

Binder I1 Process Definition and Data Needs Category: Technical 
DOE/ID- 1073 1 Field Sampling Plan 
Page 6-2, Section 6.2 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3932 

Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. If CR-170 adds digface characterization requirements, solutions such as the reviewer's 
should be considered for implementing the new requirements. We agree that Ant-241 is a signijicant 
concern for contamination control; the existing design was developed to mitigate this concern. If CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning. [This is 
a consolidated response to comments 3930 (Binder II) ,  3947 (Binder VI), and 3980 (Binder XVIII-A).] 

1 

h x ~ m e ~ ~ :  

Location: 

Comment: 

16. It is stated that the archive sample will be contained in a glass 250-ml bottle. To minimize 
handling and simplify TRU characterization, samples should be placed directly in containers that are 
consistent with the geometry requirements for gamma spectrometric TRU measurements. Use glass 
bottles to meet waste characterization requirements (organics, etc.), but use plastic containers for 
radionuclides measurements. 

Response by Mark Borland. We recommend not pursuing the action proposed in the comment. The 
planned approach for sample analysis is the use the Analytical Laboratory department at INTEC of 
the INEEL. This lab will perform both radiological and chemical analysis. Using one sample 
container greatly simpliJies sample processing including packaging, transportation handling, and 
data management. The proposed approach would essentially double the number of samples 
collected. If radiological analyses were to be performed at a different location than the chemical 
analyses, then the proposed change to sample containers would have technical merit. 

Binder I1 Process Definition and Data Needs Category: Technical 
DOEAD- 1073 1 Field Sampling Plan 
Page 6-9, Section 6.5 

Comment #=I EPA Reviewer: Jim McHugh Significant? Yes 

Document: 

Location: 

Comment: 

Binder I1 Process Definition and Data Needs Category: Technical 
DOEAD- 1073 1 Field Sampling Plan 
Page 6-6, Section 6.3.2.1 

15. It is stated that the collected soil will be dumped into the drum. How will 
controlled to minimize dust release and assist representative filling? Will the auger sampler handle the 
range of sampling from soil fines to 2 inch diameter chunks? 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting: 
(1)  We recommend modijjkzg the Field Sampling Plan to describe how dust is controlled during soil 
drum loading. (2 )  We recommend that sample representativeness be addressed during the Soils Trade 
Study, and that changes to RD/RA WP documents would be based on the trade study results via 
Change Request 170. 

20-0157874 LMIT 
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Response Report - sorted by Unique Comment Number 10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3933 

Response by Comment Processing CPT. As agreed to in the I0/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder HI), 3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3934 

18. The resolution of a number of comments pertaining to digface monitoring, sampling and analysis 
strategies vas deferred to a trade study. It is necessary to complete this trade study to finalize the 
design. 

EPA Reviewer: Jim McHugh Significant? NO Comment ## 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II), 3934 (Binder III) ,  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

3935 

lother design documents. 1 

20-0157875 LMIT 



OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/00 
of 123 

EPA &viewer: Jim McHugh Significant? Yes Comment # 

Response by Brent Burton. We recommend that the language in this document be revised to ensure 
consistency with the language in section 6.3.3.3 of the FSP. 

3936 

EPA Revher:  Jim McHugh Significant? Yes 

Document: Binder V Env/Saf/Q Docs CategoW: Technical 
Location: 

Comment: 

DOEAD- 10790 Pollution PreventiodWaste Minimization Plan 
Page 3-13, Section 3.2.6 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

21. The ability of the proposed assay system to reliably determine waste/soil TRU content at 10 nCi/g 
has not been demonstrated. Since this is the case, the project should not be relying on the assay 
system to make TRU classification decisions for materials containing low concentrations of TRU 
(especially soils). 

3938 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils T r d e  Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

~ ~ 

Response by Jim Rose. We recommend incorporating the proposed change. The 
should be 200 grams. 

20-0157876 LMIT 
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Response Report - sorted by Unique Comment Number 

Printed: 

10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment #I 3939 
DOcument: Binder V Env/Saf/Q Docs CategoW Technical 
Location: 

Comment: 

23. The ability of the proposed assay system to reliably determined waste/soil TRU content at 10 
nCi/g has not been demonstrated. Since this is the case, one should not be relying on the assay system 
to make TRU classification decisions for materials containing low concentrations of TRU (especially 
soils). 

DOE/ID- 10790 Pollution PreventionNVaste Minimization Plan 
Page 3-15, Section 3.2.7.1 

 response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 39.56 (Binder XI-C), 39.57 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX) ,  3971 (Binder XIX) ,  3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA f3eviewer: Jim McHugh Significant? Yes Comment # 3940 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend reviewing the design for its ability to accommodate the addition of local recirculation 
HEPA filtering at the digface. Necessary interfaces and capabilities should be identified. Any 
necessary design changes should be handled via the CR process. 

20-0157877 LMIT 
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Response Report - sorted by Unique Comment Number 10/30/OO 

EPA R~iewer:  Jim McHugh Significant? Yes Comment # 3941 

Page 4, Table 1 I Comment: 

EPA k ~ i e w e r :  Jim McHugh Significant? Yes Comment ## 

25. Table 1 lists maximum Pu content (single drum basis) for the waste types expected in the Stage 11. 
These data are taken from the RFP shipping records. Many examples have been observed of RFP 
shipping records significantly underestimating Pu content. For example, the Kudera report shows an 
average 190 grams per drum for graphite materials, with a reasonable likelihood of encountering a 
drum of this waste with > 1 kg Pu. Using RFP shipping records to determine an upper bound to the Pu 
content of waste forms (especially from this waste disposal era) is misleading without a complete 
discussion of uncertainties. 

3942 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identify 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for above-ground waste and shipping data describing the waste types in the 40 x 40 
area. It is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consolidated response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 

Page 5, Table 2 I Comment: 

26. The data cited in the text are the result of the INEEL NDA evaluation of post 1970 RFP waste 
drums. The waste disposal practices at the RFP changed considerably from the *50s to the *70s. 
Utilizing these recent data without discussion of the significant differences in waste handling practices 
prior to the "70s is misleading. Also, are the waste codes consistent between the *50s, 60*s and 
*70s? The waste code stated for the drum with a maximum measured fissile mass of 1,138 grams is 
code 393, not 376. This is a slag material type waste drum. This particular drum lists 81 pounds as 
the net weight of waste. Using the Pu maximum content value listed in the table, this equates to an 
average Pu concentration of 3.1 %. Also, this particular drum contains 60 % void space. These are 
important factors to be considered in a nuclear criticality safety evaluation of buried fissile waste 
material. Waste drums are not always filled to capacity, and the Pu is not uniformly distributed. 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identify 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for above-ground waste and shipping data describing the waste types in the 40 x 40 
area. It is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consolidated response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 



Page 8o 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/oO 

Comment #3943 EPA Reviewer: Jim McHugh Significant? Yes 

Document: Binder V Env/Saf/Q Docs CategoV: Technical 

Location: 

Comment: 

27. The probability of encountering an overloaded drum is most likely low based on the number of 
waste drums and the estimated total Pu content of the waste. Using just the RFP waste records, and 
post 1970 RFP waste and INEEL NDA data, to define upper bounds to the fissile material content of 
waste drums, does not adequately address a "worst case" scenario. One must consider the particular 
waste and project/estimate uncertainties in RFP waste records. Large uncertainties exist in the 
quantities of Pu in RFP waste, as can be seen by comparing the Table 2 fissile material value with the 
RFP declared value. Waste reduction, recovery and accountability methods improved over the years; 
therefore, waste drums in the '50s and '60s should be considered more suspect. 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identify 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for above-ground waste and shipping data describing the waste types in the 40 x 40 
area. It is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consoliddted response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 

INEEL/EXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 5, Section 2.1 

1 EPA IWkwer: Jim McHugh Significant? NO Comment # 3944 
I - 

D0Cw-t-m: Binder V Env/Saf/Q Docs Catego V: Project Objectives 
Location: 

Comment: 

28. This section infers considerable sampling at the digface. It is stated that samples of waste/material 
and soil will be collected for further analyses after the digface monitor has scanned the surface and Pu 
radiation levels are determined. Is this consistent with the Sampling and Analysis Plan? 

INEEL/EXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 6, Section 2.2.2 

- 

Response by Mark Borland. We recommend incorporating the proposed change into the solution. 
The CSE is correct in stating samples will be collected from grid locations following digface monitor 
scanning. The inference that a sample will be collected from every grid location is incorrect and not 
intended. Only biased and random grid locations identified in the Field Sampling Plan will be 
sampled. We recommend revising the text of the Criticality Safety Evaluation to clarify the sampling 
approach consistent with the Field Sampling Plan. 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/OO 

EPA R e v i ~ e r :  Jim McHugh Significant? Yes 

Document: Binder V Env/Saf/Q Docs CategoV: Technical 
Location: INEEL/EXT-99-O00 13 Preliminary Safety Assessment 

Page 6-1, Section 6.3 
Comment: 

29. What is the justification that the frequency of encountering waste drums containing > 200 grams 
Pu is equal in the  OS, '60s and '70s waste disposal eras? Do the 17,000 drums represent this total 
time period? It is my understanding that these data represent more recent (Le. 1970 and beyond) waste 
packages. 

Response by Rod Peatross. We recommend a minor revision to the PSA to address the applicability of 
the post 70 data to buried waste. 

EPA Fbhwer: Jim McHugh Significant? NO Comment # 1 3946 
Document: Binder V Env/Saf/Q Docs CategoV: Technical 
Location: 

Comment: 

30. The digface fissile material monitor is described as a rectangular neutron detection assembly. The 
current design involves gamma ray spectroscopy and HPGe detectors. Also, it is stated that use of 
water in fighting fires is not a concern (i.e. criticality unlikely). Data from the INEEL NDA on the 
characterization of drums indicates a drum with 60 percent void space, > 1 kg Pu, and a Pu average 
concentration of 3.1% in the waste material. Has a partially filled drum with significant void space and 
large quantities of Pu been evaluated relative to water introduction and reflection? These are 
important factors to be considered in , nuclear criticality safety evaluation of buried fissile waste 
material and the retrieval of this material. Using averages can get one into trouble. 

INEEIJEXT-99-000 13 Preliminary Safety Assessment 
Page 6-2, Section 6.3 

by Todd Taylor. The Criticality Safety Analysis has considered parameters such as mass, 
concentration, and moderation. Partially filled drums with void and significant amounts of 

evaluated. Averagefissile mass and concentration have not been used to bound 
otential criticality hazards. In the 10/2/00 Agency Face-to-Face Meeting it was agreed to hold a 

and resolve criticality issues. We recommend that this topic be discussed at the 

20-0157880 LMIT 
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Response Report - sorted by Unique Comment Number 
Printed: 

10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3947 

Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. If CR-170 adds digface characterization requirements, solutions such as the reviewer's 
will be considered for implementing the new requirements. We agree that Am-241 is a significant 
concern for contamination control: the existing design was developed to mitigate this concern. I f  CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning. [This is 
a consolidated response to comments 3930 (Binder II) ,  3947 (Binder VI), and 3980 (Binder XVIII-A).] 

I EPA Reviewer: Jim McHugh Significant? Yes Comment#l 3948 1 
1 Document: Binder VI Misc Docs 
I Location: EDF-ER-175, MHC and DFM Characteristics and Capabil I 

Page 3, Section 2.0 
Comment: 

32. Drum fill monitoring at the MHC uses 2 HPGe detectors to monitor a drum as it is being filled. 
The fixed location of the detectors and stationary drum result in large uncertainties relative to a 
segmented gamma scanner. A single germanium detector monitoring the waste (within the MHC) in 
small volume increments, prior to placing it in the drum, would provide a better estimate of drum 
fissile material loading. One could create a more favorable geometry involving a smaller volume 
compared to a total drum volume. This increased accuracy would eliminate the need for a segmented 
gamma scanner to provide the better estimate of loading. The assay system would provide the 
required accuracy for the fissile material content. Two detector systems in the MHC would replace the 
five or six detectors presently planned. The equipment savings could be directed toward the SHC, and 
provide monitoring during fill in a way that provides reliable soil characterization at 10 nCi/gram. 
[See also UCN # 3977.1 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 391 8 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
XIX), 3968 (Binder XIX) ,  3969 (Binder XIX), 3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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of 123 
Response Report - sorted by Unique Comment Number 10/30/OO 

EPA  viewer: Jim McHugh Significant? Yes Comment # 3949 

Page 9, Section 3.5.1.11 I Comment: 

Response by Dave Everett. We recommend deleting the word "Engineer" and replacing it with the 
word "Technician" This action would result in properly identibing the group responsible for 
pegorming the described work activities. 

133. Generally it is not the radcon engineer that performs these duties. It is the radcon technician. 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3950 

Response by Patricia Jurbala. We recommend not pursuing the action proposedin the comment 
because the minimum experience complies with DOE Order 5480.20A, ''Personnel Selection, 
Qualification, and Training Requirements for DOE Nuclear Facilities". Stringent qualification 
requirements for personnel working in radiological control areas are found in PRD-183, "INEEL 
Radiological Control Manual", andfilly comply with the requirements of 10 CFR 835. A complete 
program description is found in the INEEL Radiation Control Manual (e.g., Part 4). 

1 Document: Binder VII-B App G 
Location: 

Cat ego 0': Qu a1 i t y 
O&M Plan-678, Appendix G, Training Plan 
Page B 1, Appendix B I Comment: 

34. The experience requirements cited in the text for operators and technicians are weak for such a 
sensitive radiological undertaking. This may be a nonreactor nuclear facility, but the system concepts 
are new and radiological consequences are not trivial. 

EPA FWiewer: Jim McHugh Significant? Yes Comment # I  3951 
D X ~ ~ ~ ~ ~ :  Binder VII-D App P CategoV: Technical 
Location: 

Comment: 

35. The statement that "a TRU constituent level of 10 nCi/gram for the population of drums to be 
returned to the pit has been identified" is not consistent with TSRs, SRDs and statements made in 
numerous sections of the RDRA Work Plan. 

O&M Plan-678, Appendix P, DOEAD- 107773, Operations Requirements Document ( O m )  
Page 21, Section 3.1.5.2 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II ) ,  3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder X I X ) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIIl-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157882 LMIT 
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of 123 

Response Report - sorted by Unique Comment Number 10/30/OO 
G U A P  

Comment -7 EPA ~ ~ v ~ ~ w e r :  Jim McHugh Significant? Yes 

~ O c I J m m  Binder XI-B SDD-21 ERS Category: Technical 
Location: SDD-21, INEEL/EXT-2000-00259, Stage 11, ERS - SDD 

Page 17, Section 3.1.2.4.2 
Comment: 

EPA Fk~iewer: Jim McHugh Significant? Yes Comment # 

36. The strategy of sizing items at the digface needs to be discussed in more detail. The sizing of 
waste forms at the digface must be minimized to avoid cross contamination and release of 
contaminants to the environs. Why would one want to cut up intact, lined, standard 55-gallon drums? 
Does the project intend to perform such an operation at the digface? At one time, the use of overpack 
containers was discussed. What are the current Dlans for ovemacks? 

3953 

Response by Daryl Lopez. We recommend incorporating the proposed change into the solution. Each 
intact drum from the digface will actually be placed in an ITM and transferred to the MHC for 
disposition. Reference to intact drum cutting would be removed from Section 3.1.2.4.2. Sizing at the 
digface will only be done if an item cannot fit into an ITM or through the MHC door. The M U  can 
handle 83-gal overpack drums and scan them, but the final assay station may not be able to handle 
them, depending on the assay station subcontractor. 

equipment. Provision should also be made to provide electrical connections to '\and-held detectors for 
characterization flexibility within the MHC glovebox. These would be signavhigh-voltage feed-thru 
for various detector types (a standard feed-through will handle most common detectors). 

- 
Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting: We 
recommend reviewing the design (including DAMS) for its ability to accommodate portable 
instruments, and revising the RD/RA WP package as needed to accommodate them. We also 
recommend addressing contingent operations for use portable instruments in the Phase I I  O&M Plan. 
If it is determined later that portable instruments are distinctive to the retrieval process we 
recommend further evaluation of the design and incorporation of any needed changes. [This is a 
consolidated response to comments 3953 (Binder XI-C), 4033 (Binder X I - E )  and 4034 (Binder XI-E).] 

Page 35, Section 4.1.1.1.1.5 I Comment: 

Comment 

EPA ~ ~ v ~ ~ w e r :  Jim McHugh Significant? NO 

DOCIJrnent: Binder XI-C SDDs CategoV: Editorial 
Location: SDD-22, INEEL/EXT-2000-00260, Stage 11, MHC - SDD 

Page 96, Appendices 
Comment: 

38. No references are provided to location of these appendices. 

Response by James Case for Carol Reid. We recommend addition offurther explanation of the 
absence of the Appendices. The Appendices are included in the SDDs as a placeholder per the format 
dictated by MCP-3572. 

20-0157883 LMIT 
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S F A P  

I EPA %viewer: Jim McHugh Significant? Yes Comment # 3955 

1 DOCUment: Binder XI-C SDDs categ OrY: Technical 

Location: SDD-23, INEEWEXT-2000-00261, Stage II, SS - SDD 
Page 8, Section 3.1.1.2 I Comment: 

39. The statement "a TRU constituent level of 10 nCi/gram for the population of drums to be returned 
to the pit has been identified" is not correct. Returning drums to the pit is based on the 
characterization of single drum contents; the decision to return is based on these single drum results, 
not a population average. The NDA assay methodology to accomplish this requirement has not been 
demonstrated, and may remain a major technical obstacle. NDA assay for waste is acceptable using 
best available technology; however, utilizing NDA assay for soil is not acceptable (without a NDA 
assay demonstrated capability). This major volume of material should be characterized by an 
[alternative method (suggestions presented in other comments). [See also UCN ## 3957.1 I 
Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and integaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V) ,  3939 (Binder V) ,  3948 (Binder VI) ,  3951 (Binder VII -D) ,  3955 (Binder 
XI-C) ,  3956 (Binder XI-C) ,  3957 (Binder XI-C) ,  3965 (Binder X I X ) ,  3966 (Binder X I X ) ,  3967 (Binder 
XIX) ,  3968 (Binder X I X ) ,  3969 (Binder X I X ) ,  3971 (Binder X I X ) ,  3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A) ,  3981 (Binder XVIII-A) ,  3982 (Binder XVIII-A) ,  3983 (Binder X X V I ) ,  4038 (Binder XIX) ,  
4097 (JC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157884 LMIT 
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Response Report - sorted by Unique Comment Number 10/30/OO 

EPA Reviewer: Jim McHugh Significant? Yes Comment # I  3956 
Document: Binder XI-C SDDs CategoV: Technic a1 
Location: 

Comment: 

40. The proposed mobile assay unit will not be able to directly evaluate all the radionuclides 
mentioned in this section. The measurement uncertainty and MDC are not consistent with the reliable 
segregation of drums at 10 nCilgram. Is the MDC specified for each radionuclide, or is it specified for 
total TRU? What is the required confidence level associate with the MDC? The DRDs that are 
referenced are not consistent with TFRs and SRDs. A design requirement document (or changes to 
DRDs) need to meet established base requirements. As the design proceeds, there should be no 
"retrofitting" of the design requirements to meet what is convenient. 

SDD-23, INEEL/EXT-2000-00261, Stage II, S S  - SDD 
Page 10, Section 3.1.2 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Fbviewer: Jim McHugh Significant? Yes 

Document: Binder XI-C SDDs CategoV: Technical 
Location: SDD-23, INEEL/EXT-2000-00261, Stage 11, SS - SDD 

Page 22, Section 4.1.1.5 I Comment: 

41. The NDA assay methodology is satisfactory for characterizing RFP waste materials. However, 
based on expected performance, alternatives should be employed for soil characterization. Soil 
represents a large volume of material that will be less than or equal to 10 nCi/gram. Applying a 100 
nCi /gram tool to characterize soil is unrealistic considering project objectives. Realistic alternatives 
lexist and these must be embraced in the design. [See also UCN # 3955.1 I 
Response by Comment Processing CPT, As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX) ,  3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder X I X ) ,  3972 (Binder XIX), 3977 (Binder 
XVIII-A); 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157885 LMIT 



EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

IResponse by James Case. We recommend that documentation be clarified as proposed. J 

3958 

Comment '7 EPA Reviewer: Jim McHugh Significant? Yes 

Document: Binder XI-C SDDs CategoV: Technical 
Location: SDD-24, INEELEXT-2000-00262, Stage 11, CIS - SDD 

Page 30, Section 3.1.2 
Comment: 

43. As stated in Section 3.1.1, the MHC fissile monitoring subsystem is designed to ensure, within a 
95 percent confidence level, that drums filled with excavated waste from pit 9 do not contain more 
than 200 grams of weapons-grade plutonium before the drums are removed from the MLA. If this is 
the case, why is an independent drum monitoring station required? 

DOCurnent: Binder XI-C SDDs Category: Technical 
Location: SDD-26, INEELEXT-2000-00267, Stage 11, SHC - SDD 

Response by James Case. We recommend clarijjhg the document according to the following 
explanation: Section 3.1.1 of the CIS SDD does in fact state that the MHC fissile monitoring 
subsystem will ensure within a 95% confidence level that filled drums do not contain more than 200 
grams of weapons-grade plutonium; however, the fissile monitoring subsystem also includes the 
Independent Drum Monitoring Station. The fill monitors at the M U  are designed to provide an 
estimate only. The Independent Drum Monitoring Station will provide a 95% confidence 
measurement. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II), 3934 (Binder III), 3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

20-0157886 LMIT 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed : 

10/30/OO 

00 26 

EPA h iewer :  Jim McHugh Significant? Yes Comment # 3961 

Response by Bob Carpenedo. We recommendfurther evaluation of a control method to shut down the 
vacuum based on filter status. The design, as submitted, provides for detection of blocked filters. The 
proposed action on detection offilter failure would be to shut the vacuum system oJf 

EPA Revkwer: Jim McHugh Significant? Yes Comment # 3962 
k w n * n t :  Binder XI-C SDDs CategoV: Technical 
Location: SDD-26, INEELEXT-2000-00267, Stage 11, SHC - SDD 

Page 61, Section 4.1.4.1 
Comment: 

46. Since the requirements of the SVS are to handle 2 in. diameter clumps/rocks, the auger sampler 
must deal with this "granularity" in the container. Will the auger sampler push the clump aside, or 
grinder it up? If it pushes it aside, it is not handling all materials in a representative way. This 
lsupports the need for a grinderhomogenizer for soil entering a drum. I 
Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder III),  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII ) ,  and 3988 (Binder LA). 1 

EPA R~ieWer: Jim McHugh Significant? Yes Comment # 3963 
DOCUment: Binder XI-C SDDs CategoV: Technical 
Location: SDD-26, INEELEXT-2000-00267, Stage 11, SHC - SDD 

Page 89, Section 4.4.2.9 
Comment: 

47. It is stated in the text that humidity controls are not installed to regulate humidity within glovebox 
systems. Without humidity control, a problem can develop on very dry days (e.g. wintertime 
conditions) with finely divided particles and static electricity charges. Such conditions can disburse 
Icontamination within the enclosure and increase cleanup operations. 

Response by Comment Processing CPT. As discussed in the I0/3/00 Agency Face-to- Face Meeting, 
we recommend performing a survey of other facilities to see if they implement humidity controls in 
gloveboxes. The results of the survey would be documented in an EDF. Follow-on action would 
depend on the outcome of the survey. 



of 123 
Response Report - sorted by Unique Comment Number 10/30/00 

I Location: SDD-26, INEEL/EXT-2OOO-o0267, Stage 11, SHC - SDD I 
Page 102, Appendices I Comment: 

148. No references are provided to locate the Appendices. 

Response by James Case for Carol Reid. We recommend addition offurther explanation of the 
absence of the Appendices. The Appendices are included in the SDDs as a placeholder per the format 
dictated by MCP-3572. 

Comment #3965 EPA Reviewer: Jim McHugh Significant? Yes 

DOCUrnent: Binder XIX Storage Part I1 Category: Technical 
Location: 

Comment: 

49. The MDCs quoted by the vendors do not meet, or are very optimistic relative to, soil assay 
objectives. The project must be very careful in using these data to justify the assay methodology for 
soil characterization. 

EDF-ER-054, Stage 11, Non-Destructive Assay System Capabilities EDF 
Page 3, Table 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by  conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder X I X ) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157888 LMIT 
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EPA,  viewer: Jim McHugh Significant? Yes Comment # [  3966 
Document: Binder XIX Storage Part I1 CategoV: Technical 
Location: EDF-ER-129, INEELEXT-2000-00044, Stage 11, Avg Conc Vs. Measured Cutoff Conc for Assay 

OPS 

confidence level. This assumption is not correct, and should not be applied to an ensemble of 
wastehoil packages, or applied to an in situ disposal area situation. The volume to be characterized is 
an individual package (55-gallon drum). The requirement applies to the individual drum, not the 
collection of drums or large waste volumes. This fact is defined in project requirements. The assay 
system is not intended to be a screening tool, but intended to provide reliable characterization data on 
each individual drum, such that the segregation objectives of less than or equal to 10 nCi/gram, 10 to 
100 nCi/gram, and > 100 nCi/gram can be met. If these objectives cannot be met with the proposed 
assay system, an alternative methodology needs to be employed (especially for soil, which presents the 
gest volume of material). 

I P-V 
Comment: 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A)) 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 393' (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157889 LMIT 
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I - 
Document: Binder XIX Storage Part I1 CategoV: Technical 
Location: EDF-ER-129, INEELJEXT-2000-00044, Stage 11, Avg Conc Vs. Measured Cutoff Conc for Assay 

OPS 
P V c l ,  

Comment: 

5 1. Using a criterion that the average TRU meets a particular value for a large volume of waste/soil is 
not consistent with accepted practice. If one takes the concept of averaging literally, it means one can 
bury/return to the pit anything as long as the average is satisfied. Taking this a step further, one could 
simplify the overall Pit 9 operation by removing only waste containers and leaving all soil behind (or 
return soil without analysis). This soil volume could contain about 2 kg of Pu and still satisfy the less 
than 10 nCi/gram criterion. One only needs a retrieval process that recovers waste items; this should 
guarantee that > 90 percent of the Pu has been recovered. Soil characterization would not be necessary 
because the Pu is associated with waste materials and one could statistically show the average has 
been satisfied. This is an example of how far one can take the concept of averaging. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder X I X ) ,  3972 (Binder XIX), 3977 /Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157890 LMIT 
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EPA &wiewer: Jim McHugh Significant? Yes Comment # 

52. Accepted characterization methodologies do not require assumptions relative to the expected 
distribution of excavated soil. Screening a large number of soil drums with the proposed assay tool is 
a poor use of time and money, and provides no useful characterization data. One can easily 
characterize a soil drum to less than 1 nCi/gram TRU by modifying drum loading and sampling 
strategies. This methodology should be embraced for soil characterization and return-to-pit decisions. 
As stated in this summary section, the conclusions relate to the expected use of the assay system as a 
screening method, not a characterization method. Individual drum characterization requires the MDC 
be less than 10 nCi/gram TRU. The drum assay requirements for soil, or alternate methodology, must 
demonstrate a 3 nCi/gram TRU MDC at 95 percent confidence level to provide reliable quantitation 
results for drum segregation at 10 nCi/gram. The assay system is not intended to be a screening tool; 
it provides an important characterization function for TRU concentrations near 100 nCi/gram. 

t 

3968 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 ( 1  inder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Unique Comment Number 

Printed: 

10/30/00 

EPA R~iewer:  Jim McHugh Significant? Yes 

Document: Binder XIX Storage Part I1 CategoV: Technical 
Location: SPC-245, Stage 11 -- Nondestructive Assay Service 

Document: Binder XIX Storage Part I1 CategoV: Technical 
Location: 

Comment: 

54. The maximum weight of wastehoil containers is listed as 800 pounds. In other documents, a 
quantity of 700 pounds was used for containers. There appears to be a lack consistency. 

Response by Doug Morrell. The 800 pound specification flows from Design Requirements Document 
(DRD) Volume 7 (see Binder IV-B), section 3.7.4.12. The 800 pounds was specified in the DRD to 
provide a capacity margin. 

SPC-245, Stage I1 -- Nondestructive Assay Service 
Page 2, Section 1.2.1 

Page 1, Section 1.0 I Comment: 

53. The mobile characterization services for nondestructive assay specify a 55 gallon drum container. 
Does this mean that drum over packs will not be used? There were discussions in the past that the 
assay system be capable of handling over packs. What is the justification for this change, and how 
much additional sizing and handling of drums will be required? Where will this sizing take place (at 
the digface or MHC)? The desire should be to minimize waste sizing at the digface. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II ) ,  3928 (Binder I I ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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EPA h h w e r :  Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3971 
Document: Binder XIX Storage Part II CategorY: Technical 
Lat ion :  

Comment: 

55. The system requirements as defined in this section are satisfactory for waste materials, but not 
satisfactory for soil. The specified measurement uncertainty and MDC are not consistent with 
segregating drums containing less than or equal to 10 nCi/gram TRU per drum. Also, the throughput 

SPC-245, Stage 11 -- Nondestructive Assay Service 
Page 2, Section 1.3 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II) ,  3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

20-0157893 LMIT 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

I 

Document: Binder n 1 - C  MHC Category: Technical 
Location: 

Comment: 

57. This trade study selected "the small manual concept" as the preferred alternative. The current 
design concept does not appear consistent with this alternative. What trade study or other mechanism 

EDF-ER- 139, Stage I1 Material Handling Process Confinement-Design Option Trade Study 
Page l/Summary 

3974 

lmoved the design to its current configuration? 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Mark Borland. We recommend not pursuing the action implied in the comment. The 
design is consistent with the trade study description for the small manual concept. The features 
described for the small manual concept in Section 4.4 of EDF-ER-139 include: 1) a single room for 
all work activities, 2) direct loading from the digface (no transfer tunnel), 3) one 55-gal and one 85- 
gal drum port, 4 )  overhead hoist, gloveports and manipulator for work efsorts. The cost estimate for 
the small manual concept (Appendix C of EDF-ER-139) is based on a 15 inches long by 6 inches high 
by 5 inches wide cell with an overhead crane, z-mast manipulator, and 12 windows with gloveports. 
The features and size of the Title-II glovebox design as well as internal equipment are consistent with 
these descriptions. 

3975 

Page A3 1/52 I Comment: 

58. To improve characterization and representative samplinf a soil grinder and distributor should be 
considered to reduce large chunks and distribute soil more uniformly in the drum. The system could 
be designed to minimize dust generation in the loading operation. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder III) ,  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

Response by Bob Carpenedo. We recommendfurther evaluation of a control method to shut down the 
vacuum based on filter status. Currently there is no means of detecting filter failure (loss of pressure). 
The vacuum goes into a bypass mode on blockage of the filter (high delta pressure). The design would 
not include a second line of defense for such a failure. See also response to comment #3961. 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. We recommend performing a study to evaluate changing 
DFM cooling to liquid nitrogen, followed by modifying the design if appropriate. [This is a 
consolidated response to comments 3976 (Binder XVIII-A) and 3978 (Binder XVIII-A).] 

3976 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II ) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V),' 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
XIX) ,  3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3977 

20-0157895 LMIT 
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378 
r 

EPA k ~ i e w e r :  Jim McHugh Significant? Yes Comment # 3978 
DOc"ment: Binder XVIII-A CIS CategoW: Technical 
Location: 

Comment: 

62. A stated design restriction is that the DFM shall use electrically cooled germanium detectors in its 
design. There are a number of advantages to using liquid nitrogen and a number of concerns with 
electric cooling. A number of the issues were brought out in the trade study. Operating cooling fans, 
compressors, etc. will introduce a number of complications at the digface that can impact the operation 
and contamination control. The concern with introducing contamination to the liquid nitrogen system 
is much overstated. A larger concern exists with the air flow caused by the fans and the buildup of 
contamination on the HEPA filter near the detectors. Other concerns also exist, and this requirement 
should be evaluated in more deDth. [See also ## 3976.1 

SPC-27 1 Digface Fissile Monitor 
Page 11, Section 5.1 

Response by Comment Processing CPT. We recommend performing a study to evaluate changing 
DFM cooling to liquid nitrogen, followed by modifying the design if appropriate. [This is a 
consolidated response to comments 3976 (Binder XVIII-A) and 3978 (Binder XVIII-A). 1 

EPA Reviewer: Jim McHugh Significant? NO Comment # /  3979 
Document: Binder XVIII-A CIS CategoV: Technical 
Location: 

Comment: 

63. Energy calibration prior to every use is not the conventional practice. The calibration is verified 
with an energy check source; if the calibratio. is within the required tolerance, the system is not re- 
calibrated. Also, during this check process, the detector efficiency should be verified. During routine 
use there are a number of self checks (Le. shifts or broadening of known gamma lines) to ensure the 

SPC-27 1 Digface Fissile Monitor 
Page 18, Section 5.2.6.2 

lenergy calibration is maintained. 

Response by Jim Rose. We recommend correcting SPC-271, Section 5.2.6.2 to change "Detector 
calibration will be required ...I' to "Verijication of detector calibration will be required ...'I. 



101, 

0 Response Report - sorted by Unique Comment Number 10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3980 
h m n e n t :  Binder XVIII-A CIS CategoV: Technical 
Location: 

Comment: 

SPC-27 1 Digface Fissile Monitor 
Page 19, Section 5.2.7.3 

64. Since the gamma ray spectroscopy system will provide data on gamma emitters from 50 keV and 
above, one should ensure that the vendor provides an in situ gamma spectroscopy software package 
(with calibration factors established for various heights above the surface). It should provide for the 
standard gamma spectroscopy identification and quantitation of nuclides uniformly distributed in a 
soil volume. Since one cannot predict all the useful information alternatives, this capability is 
extremely valuable for assessing/measuring soil radionuclide concentrations. It could possibly 
decrease soil sampling/analysis requirements. 

Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. I f  CR-170 adds digface characterization requirements, solutions such as the reviewer’s 
will be considered for implementing the new requirements. We agree that Am-241 is a significant 
concern for contamination control; the existing design was developed to mitigate this concern. I f  CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning. [This is 
a consolidated response to comments 3930 (Binder II) ,  3947 (Binder VI), and 3980 (Binder XVIII-A).] 

Comment 11(111 
EPA Reviewer: Jim McHugh Significant? Yes 

Document: Binder XVIII-A CIS Catego V: Technical 
Location: 

Comment: 

65. U 235 may not be a significant safety issue for Pit 9, but it is a significant fissile nuclide that all 
fissile-monitoring systems should measure. A requirement should also exist to measure the U 235 

SPC-272 MHC and SHC Monitor Systems 
Page 1, Section 1.1 

/content of waste drums. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder LA), 3920 (Binder LA), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II) ,  3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 395.5 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX) ,  3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 31 57 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3982 

I EPA Reviewer: Jim McHugh Significant? Yes Comment#l 3983 I 
I 1 D0cwmnt: Binder XXVI Project Management Docs Category: Technical 

Location: PLN-417, Risk Management Plan 
Page A, Appendix A 

Comment: 

I 

67. Item No. 7 identifies that not meeting the 10 nCi/gram segregation criteria is a major risk to the 
project. This is an open item listed as of September 1998. This item is still open and the 90% design 
does not provide satisfactory alternatives to overcome this deficiency. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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EPA ~WWW: Jim McHugh Significant? Yes Comment # 3984 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting, 
we recommend that reevaluation of the costs and revision of the Field Sampling Plan be contingent 
upon implementation of CR-170. 

EPA Reviewer: EPA Wayne Pierre Significant? N~ Comment ## 3985 I DOCut-nent: Binder I-A Stage I1 RD/RA Work Plan Category: Environmental 
Location: PLN-679 RDRA Workplan 

EPA Reviewer: EPA Wayne Pierre Significant? NO Comment ## 

Page 12, Section 1.4 
Comment: 

213. Identify the reference (Le., DOE Order or Directive) for classifying wastes as “orphan” 

3986 

Response by Brent Burton. We recommend deleting the orphan waste definition presented in the 
document. Instead of using this term, it is recommended that the corresponding TRU concentration 
values be presented (i.e., material > 10 nCVg TRU < 100 nCVg TRU). References/information 
explaining the concept of orphan waste can be provided if requested (e.g., DOE 435.1, RRWAC, TRU 
WAC). 

t -  I 
f 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting, DOE has 
submitted a request for extension (see EM-ER-188-00). This issue is under review by the three 
Agencies. [This is a consolidated response to comments 31 13 (Binder I-A), 3165 (Binder XXIV), 3986 
(Binder I-A), 3998 (Binder I-A), and 4040 (Binder XXIV).] 

20-0157899 LMIT 
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EPA ~ev~ewer: EPA Wayne Pierre Significant? N~ Comment # 

EPA FWbWer: EPA Wayne Pierre Significant? N~ Comment ## 3987 
h x ~ m e n t :  

Location: PLN-679 RDRA Workplan 
Binder I-A Stage 11 RD/RA Work Plan CategoW: Rad Safety 

3988 

Page 61, Section 8.4.1.6 
Comment: 

215. It is unclear whether steps are provided to lock-out the potential introduction of water into the 
retrieval pit from the hoses if the Dig Face Monitor or other data sources indicate that high 
concentrations of fissile material may be present. 

Response by Dave Wilkins. We recommend adding language in the work plan to make it clear that 
procurement subcontracts will be in compliance with the Agency approved Stage II RD/RA Work Plan. 

Response by Todd Taylor. The design does not provide automatic lockout against the introduction of 
water into the retrieval pit when the Digface Monitor indicates high concentrations offissile 
material. In the 10/2/00 Agency Face-to-Face Meeting it was agreed to hold a meeting to discuss and 
resolve criticality issues. We recommend that this topic be discussed at the meeting. 

216. It should be noted that the SHC a trade study is ongoing to determine if the SHC will need to be 
outfitted with additional sample access capability. 

Response by Comment Processing CPT. As agreed to in the I0/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder III), 3960 (Binder XI-C), 
Binder 3962 (dinder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

CategoV: Environmental 

Comment -7 EPA Reviewer: EPA Wayne Pierre Significant? Yes 

Document: 

Location: PLN-679 RD/RA Workplan 

Comment: 

Binder I-A Stage I1 RDRA Work Plan 

Page 76, Section 8.5 

217.** It should be clear that any Statement of Work issued by INEEL or its contractor 
accordance with the design and operating requirements specified in the Agencies' approved Stage I1 
RDRAWP. 

20-0157900 LMIT 
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EPA R e v i ~ ~ r :  EPA Wayne Pierre Significant? N~ Comment # 

218. What modeling is anticipated to predict whether a fire/explosion would occur from driving sheet 
or H-piles? If the modeling could affect the RD/RAWP requirements, how will this be addressed? 

3990 

~ 

Response by  Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting: An 
underground fire and/or explosion initiated by shoring pile installation is addressed in Appendix A to 
USQ Safety Evaluation No. SE-RWMC-99-039. ( A  copy was provided to the Agencies on 10/9/00.) We 
recommend adding this USQ to the RD/RA WP package. We also recommend providing additional 
detail on modeling to be performed, plans for cold testing, and measures planned during installation. 
Further, we recommend modifying the piling specification to indicate that the Project will provide 
direction (e.g. driving rates) for piling installation. We do not anticipate the need for design changes, 
but realize that procedures might have to be updated. [This is a consolidated response to comments 
3130 (Binder V), 3163 (Binder XXIV), 3166 (Binder XXIV), 3211 (Binder I-A), and 3990 (Binder I-A).] 

EPA  viewer: EPA Wayne Pierre Significant? Yes Comment ## 3991 

~~ 

219. Given that the Stage I1 retrieval process allows for discrete removal of wastes rather than 
homogenization and given that soils, empty drums, and various drumme4 wastes will be retrieved, the 
discussion on hazardous waste determination needs clarification. For wastes being shipped outside the 
AOC, a hazardous waste determination is required to move wastes into a TSDF.. However, for 
managing wastes within the AOC, waste characterization for safe management is required, which is 
not the same as a hazardous waste determination. 

Response by Brent Burton. We recommend taking under consideration the collection of data sufSicient 
to support a complete hazardous waste determination during Stage II. The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage I I  objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete HWD is not needed for storage but would be needed if wastes 
or soils were sent off site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-071, 3rdparagraph). [This is a consolidated response to comments 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder II) ,  3118 (Binder II), 3901 (Binder V), and 3991 (Binder 
I-A). ] 
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EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 3992 

Response by Brent Burton. We recommend that no change to the docunieiit be made in resporise to the 
comment. It is not agreed that “waste” forms, other than graphite, are appropriately inanaged 
without assignment of listed waste codes. Available process knowledge information indicates that, 
other than graphite, the expected waste forms in the Stage I I  baseline area are associated with listed 
waste codes. 

EPA Reviewer: EPA Wayne Pierre Significant? NO Comment # 

Comment -7 Significant? Yes EPA Revkwer: EPA Wayne Pierre 

DOCUment: Binder I-A Stage I1 RDRA Work Plan CategoV: Environmental 
Location: PLN-679 RDRA Workplan 

3994 

Page 1 15, Table 10 
Comment: 

221. It is not clear the basis for a 20% contingency on the Design and construction costs when the 
design is at 90% completion. It also appears that the cost estimate includes sunk cost, which would 

I appear unnecessary. 

Response by Dave Wilkins. We recommend clarijjing the estimate and basis for estimate. Rationale: 
It is unclear to the reader why and how the contingency and expended cost are accounted for within 
the cost estimate. 

222. Given that the working schedule suggests that 1 112 yrs will be required to perform the retrieval 
operations, the O&M Plan Phase I11 will likely undergo change during Operations Activities. This 
should be reflected on the diagram. 

Response by Dave Wilkins. We recommend revising the diagram to indicate allowance of O&M 
activities to be adjusted as we learn. Rationale: Operations and Maintenance activities will evolve as 
the project progresses. 

20-0157902 LMIT 
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Response by Jefs Bryan. Concur, it's actually both. For clarification, the final operations procedures 
are planned to be provided as input to the RA Report as well as the proposed O&M procedures for 
post-retrieval operations (e.g., storage operations and facility cold standby procedures) -- both as a 
part of the Phase IV update. 

80 2 
-4.- e 1 3 1  
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EPA R e v i ~ ~ :  EPA Wayne Pierre Significant? NO Comment # 

Response Report - sorted by Unique Comment Number 10/30/00 I 

3996 

I EPA ~eviewer: EPA Wayne Pierre Significant? NO Comment#l 3995 1 

reflect current schedule realities. 

~OcUment: Binder I-A Stage I1 RDRA Work Plan CategoW: Environmental 
Location: PLN-679 RD/RA Workplan, Appendix B, EDF-ER- 15 1, Document Hierarchy and Deliverables 

EPA F ~ i e w e r :  EPA Wayne Pierre Significant? NO Comment # 

Page 10, EDF 1 Comment: 

3997 

223. The O&M Plan Phase IV is actually the O&M procedures for post retrieval operations that 
include storage operations and retrieval facility standby. 

EPA Revkwer: EPA Wayne Pierre Significant? Yes Comment # 3998 

1 h w n e n t :  Binder I-A Stage I1 RD/RA Work Plan CategoV: Environmental 

Location: PLN-679 RDMA Workplan, Appendix E, IAG-52 Interface Agreement Between Stage I and Stage 
I1 
r - i  

Comment: 

VThisInterfaceAgreement, dated January 2000 requires updating to reflect current schedule 
realities. I 

[Response by Dave Wilkins. We recommend revising the Appendix to include the drafi Fact Sheet. 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting, DOE has 
submitted a request for  extension (see EM-ER-188-00). This issue is under review by the three 
Agencies. [This is a consolidated response to comments 31 13 (Binder I-A), 3165 (Binder XXIV), 3986 
(Binder I-A), 3998 (Binder I-A), and 4040 (Binder XXIV).] 
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EPA ~ e v i ~ w e r :  EPA Wayne Pierre Significant? Yes Comment # 3999 

Gantt Chart 
Comment: 

227.** It appears that the schedule calendar is using working days for durations. Therefore, the time 
periods identified for FFNCO activities like document review are incorrect. 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 

Response by Dave Wilkins. We recommend converting the calendar day duration to equivalent 
working days. Rationale: Schedule line 162, as an example, shows 45 working day duration rather 
than the equivalent 32 day working days associated with a 45 calendar day duration. Additionally, 
the DOE has submitted a request for extension (EM-ER-188-00) and this issue is under review by the 
Tri-party Agencies. 

4000 

EPA &v~ewer: EPA Wayne Pierre Significant? Yes Comment # 

lsized to process on the average 1 drum per hour or 10 drums per day. 

4001 

Response by Mark Borland. We recommend incorporating the proposed change into the solution. We 
concur no formal decision was made to reduce the MHC throughput to 4 drums per 2 ship day. The 
formal decision was in selection of a material processing approach. We recommend revising the 
decision database to state "Small Manual Option for Manual Handling Cell is selected." For 
clarification to remaining comment, the statement referenced on page 10 which states "Facility and 
equipment must be sized to process on the average 1 drum per hour or 10 drums per day", is not a 
requirement. It was an interpretation of a Reliability requirement. As noted later on page 18 of the 
same EDF-ER-139, it was determined that the throughput requirement for Stage II was flexible. For 
example, if the ORR was reduced by 6 months due to equipment simplicity, then 6 months could be 
added to the retrieval schedule. 

lexist with regards to Stage 11. 

Response by Bob Carpenedo. We recommend that the Decisions Report be corrected since we agree 
that no decision was made to use HELP 3 for modeling the groundwater risk. In reality this is a 
closure issue and not a Stage II issue. 

20-0157904 LMIT 



109 
88 26- e OU 7-10 Staged Interim Action Project, Stage 11, Title I1 

Response Report - sorted by Unique Comment Number 
Printed: 

10/30/00 
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’ 

1 h x m ~ e n t :  Binder I-A Stage 11 RDRA Work Plan CategoW: Environmental 
Location: PLN-679 RDRA Workplan, Appendix I, Decisions Database Printout 

CategoV: Environmental 

c o m m e n t # 7  

EPA Revbwer: EPA Wayne Pierre Significant? Yes 

Document: 

Location: 

Binder I-A Stage I1 RDRA Work Plan 
PLN-679 RD/RA Workplan, Appendix I, Decisions Database Printout 

Page 1-8, D-0038 
Comment: 

230.** A TSCA compliant storage building cannot be located in a floodplain. The discussion 
concerned whether recontouring the land so that it was outside the floodplain and subsequent 
construction of the facility would meet TSCA storage requirements. 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 

Response by Brent Burton. We recommend changing the language in the decision database to state: 
“Recontouring the surrounding land and raising the elevation of the storage building such that it is 
outside of the 100 year floodplain will meet TSCA storage requirements.” 

4004 

Page 1-8, D-0042 1 Comment: 

1231. The Storage Building: location meets the definition of AOC contained in the OU 7-10 SOW. 1 
Response by Doug Morrell. We recommend that no action be taken in response to this comment. The 
decisions list identifies that the storage building location is acceptable to the Agencies and will be 
considered in the AOC. 

Response by Mona Dunihoo. We recommend no action be taken in response to this comment. The 
90% Storage Package referenced in the comment was an incremental submittal of a portion of the 
90% RD/RA Work Plan. As such, it was not intended to be a complete 90% RD/RA Work Plan 
submittal. The June 2000 90% RD/M Work Plan submittal contained all of the required content, as 
agreed to and documented in EDF-ER-151, Document Hierarchy and Project Deliverables. Please 
note that, as agreed, the project specific Health and Safety Plans (for Construction and Operations) 
are to be provided post 100% design and prior to ORR. 

20-0157905 LMIT 
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EPA Fhhver :  EPA Wayne Pierre Significant? Yes Comment # 

O 8  ' pg io7' OU 7-10 Staged Interim Action Project, Stage 11, Title I1 Printed: 1 1 3 7 8  
,.e 1q9 

4006 

I lLJ 
Response Report - sorted by Unique Comment Number 10/30/00 I 

1 DOCU~TM~: Binder I-A Stage 11 RD/RA Work Plan CategoV: Environmental 
Location: PLN-679 RD/RA Workplan, Appendix J, ARARs Implementation Matrix 

76 1.6 1 (a) (5) 
Comment: 

233. This citation is outside the scoDe of the OU 7-10 ROD 

Response by Brent Burton. We recommend making no change to the document as a result of the 
comment. The citation is from the TSCA "megarule" that was included as an ARAR in the 1998 Pit 9 
ESD. Thus, it is not apparent why the commentor states that the citation is outside of the scope of the 
Pit 9 ROD. Further clarification should occur before changing the matrix. 

1 DOc~~men~: Binder I-A Stage I1 R D R A  Work Plan Catego": Environmental 
Location: PLN-679 RDRA Workplan, Appendix J, ARARs Implementation Matrix 

Table J1 
Comment: 

234.** MCP-3475 is not an Agencies' approved document and is not a substitute for compliance with 
A R A R s .  A case in point is Section 4.11.6 of the MCP which fails to mention the Off-Site Rule 
reauirements. 

Response by Dave Wilkins. We agree that MCP-3475 is not an Agencies' approved document and is 
not a substitute for compliance with ARARs. We recommend that the ARARs Implementation Matrix 
remain as is. MCP-3475 is an internal procedure that is intended to implement the referenced CFRs. 
With regards to the 08-Site Rule requirements, they are covered in the governing Waste Management 

I Plan. 

EPA l h h v e r :  EPA Wayne Pierre Significant? Yes Comment # I  4007 
D0CUrnent: Binder V Env/Saf/Q Docs CategoV: Environmental 
Location: INEELEXT-98-00848 Air Emission Evaluation 

Comment: 

235. The inventory data should be that expected to be within the design Stage UII location. Table 4 of 
the draft Stage I Subsurface Exploration and Treatability Studies Report provides a more defensible 
source term for Pu especially given the apparent non-uniform disposal of such wastes in Pit 9. [Cross 
reference UCN 3897; 3898; 4007; 4008; and 4009.1 

Page 5 ,  Table 1 

Response by Daryl Lopez. We recommend firther evaluation of incorporating the proposed change 
into the document. 

20-0157906 LMIT 



Response Report - sorted by Unique Comment Number 10/30/00 

EPA R ~ i e w e r  EPA Wayne Pierre Significant? Yes Comment ## 4008 
Document: Binder V Env/Saf/Q Docs CategoV: Environmental 
Location: INEELEX"-98-00848 Air Emission Evaluation 

Comment: 

236. The inventory data in Table 3 is not consistent with Table 4 of the draft Stage I Subsurface 
Exploration and Treatability Studies Report. For example, the Pu-239 activity is listed as 24 Ci in 
Table 3 vs.34 Ci in the draft Report. [Cross reference UCN 3897; 3898; 4007; 4008; and 4009.1 

Response by Daryl Lopez. We recommend further evaluation of incorporating the proposed change 
into the solution. I f  it is determined that the Stage I data should be used, we believe the Stage II  air 
emissions will still be below the maximum allowables. 

Page 10, Table 3 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 
I 

Document: Binder V Env/Saf/Q Docs CategoV: Environmental 
Location: INEELEXT-98-00848 Air Emission Evaluation 

Comment: 

237. The 218 number of drums listed is inconsistent with the expected number of drums (non-empty) 
stated in Table 1 of the draft Stage I Subsurface Exploration and Treatability Studies Report. [Cross 
reference UCN 3897; 3898; 4007; 4008; and 4009.1 

Page 10, Table 3 

4009 

Response by Daryl Lopez. We recommend firther evaluation of incorporating the proposed change 
into the document. 

Sign if icant? Yes Comment # 401 0 

Page 26, Table 13 I Comment: 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 

238. The value of 5.9 E-01 for TCE AACC is incorrect. IDAPA 58.01.01.586 lists the AACC for 
TCE as 7.7E-01. 

401 1 

1 Response by Jim Rose. We recommend incorporating the proposed change in both aflected EDF's. 
The value that was used is more conservative than the suggested value. However, the suggested value 
lis correct. 

ldocument to show the most current Stage I activities as of the issue of the final design package. 

20-0157907 LMIT 
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EPA k v ~ ~ w e r :  EPA Wayne Pierre Significant? Yes Comment # 

I 

401 2 

Response by Brent Burton. We recommend not making a change to the chemical compatibility 
assessment report, but rather addressing the comment as part of the post-Title II design activities 
when the operations procedure is written governing this testing. It is felt that the operations 
procedure is the appropriate place in which to address the detail level associated with this comment. 

Page 4-4, Section 4.2.1..2 
Comment: 

240. It is stated that testing & screening may be required assumably based on an observational 
approach. However, given that it is not expected that structurally intact drums will be recovered, how 

EPA R ~ i ~ w e r :  EPA Wayne Pierre Significant? Yes Comment # 

lwil potential incompatible waste mixing be avoided if testing is not required for all mixed loads? 

401 3 

Response by Paul Ritter. We recommend no change to the document as a result of this comment. The 
objectives were set so that some data loss could be tolerated without qualifying the emissions 
estimates. Missing 1 sample in 100 or even 10 in 100, at random tim,es, probably won't have any 
adverse affect on the quality of our emissions estimates. g- - 

Comment #u!!!L EPA Reviewer: EPA Wayne Pierre Significant? Yes 

Document: Binder V Env/Saf/Q Docs CategW: Environmental 

Location: 

Comment: 

242. PS-9 as given at 40 CFR Part 60 Appendix B, is not a testing method, it is a specification for GC 
continuous emission monitoring. Also, the specification precision as stated in Section 4.6 should be 
<5%. 

PLN-65 1, INEEL/EXT-2000-00405 QAPjP for TAPS Emissions Monitoring Stage I1 
Page 24, Table 3-1 

Response by Brent Burton & Paul Ritter. We recommend changing the heading for the table to reflect 
the fact that PS-9 is not a testing method. We agree that the precision specification should be less 
than 5%, per PS-9, section 13.2. 

20-0157908 LMIT 
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EPA R ~ v b ~ e r :  EPA Wayne Pierre Significant? Yes Comment # 401 5 

Response by Brent Burton. We recommend that Section 4.1.1 (discussion of ID W management) be 
removed from the waste management plan as it is agreed that ROD criteria apply, the section adds 
little value, and may cause confusion. 

EPA F h h ~ e r :  EPA Wayne Pierre Significant? Yes Comment ## 401 6 

lproposed for listed wastes be applied? I 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment ## 

Response by Brent Burton. We recommend that no change to the waste management plan be made 
because the OU 7-10 Stage II Field Sampling Plan adequately defines the sampling methodologies for 
the project, including sampling for PCBs. 

401 7 

EPA F h h ~ e r :  EPA Wayne Pierre Significant? Yes Comment ## 

Response by Brent Burton. We recommend updating the waste management plan concerning Stage I 
coring. 

401 8 

! Document: Binder V Env/Saf/Q Docs Category: Environmental 
Location: DOE/ID- 10790 Pollution PreventiodWaste Minimization Plan 

Page 3-19, Section 3.3 
Comment: 

246. This section needs updating concerning Stage I coring. 

Response by Brent Burton. We recommend updating the plan concerning Stage I coring. 

20-0157909 LMIT 
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EPA f%wiewer: EPA Wayne Pierre Significant? Yes 

DOCUment: Binder VII-C App H-0 Category: Environmental 
Location: 

Comment: 

247. Given that coring data will not likely become available, it may be more appropriate for planning 
purposes to assume that a single drum may contain up to 55 gal of liquid at a 4% frequency. 

O&M Plan-678, Appendix J, EDF-ER- 137, INEELEXT-2000-0053 1, Liquid Management Plan 
Page 7, Section 2.1.2 

P A  ~ev~eWer: EPA Wayne Pierre Significant? Yes Comment # 

Response by Brent Burton. We recommend that the suggested assumption be included as a maximum 
or bounding assumption. 

4021 

Category: Environmental comment~i'020 
EPA R e v i ~ e r :  EPA Wayne Pierre Significant? Yes 

Document: Binder VII-C App H-0 
Location: O&M Plan-678, Appendix J, EDF-ER- 137, INEELEXT-2000-0053 1, Liquid Management Plan 

Page 11, Section Table 3 
Comment: 

248.** Care should be taken over introducing significant quantities of water in areas with high fissile 
material loadings. An estimate on a limiting quantity of water that can be introduced based on Dig 
Face Monitor reading should be made. 

Response by Todd Taylor. In the 10/2/00 Agency Face-to-Face Meeting it was agreed to hold a 
meeting to discuss and resolve criticality issues. We recommend that this topic be discussed at the 
meeting. 

Page 12, Section 3.1 I comment: 

249. It may be more appropriate for planning purposes to assume that a single drum may contain up to 
55 gal of liquid and that a drum may rupture upon transfer from the ITM in the MHC. 

Response by Brent Burton. We recommend that the suggested assumption be included as a maximum 
or bounding assumption. 

EPA R e v i ~ e r :  EPA Wayne Pierre Significant? Yes 

Document: Binder VII-C App H-0 Category: Environmental 
Location: O&M Plan-678, Appendix J, EDF-ER- 137, INEELEXT-2000-0053 1, Liquid Management Plan 

Page 24, Appendix B 1 Comment: 
~ ~~ ~~ 

1250. The discussion on the WERF needs updating. 
~ 

IResponse by Brent Burton. We recommend updating the appendix re: WERF as requested. 

20-0157910 LMIT 
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EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 

-l Document: Binder VII-C App H-0 CategoV: Environment a1 
Location: O&M Plan-678, Appendix L, Spill Prevention Control and Counter Measures Plan 

4025 

General 
Comment: 

25 1. This document is incomplete. 

Response by Brent Burton. We recommend not changing the document in response to the comment. 
The document was submitted as an annotated outline per agreement with the Agencies and will be 
completed post Title II. I f  the reviewer believes the outline is incomplete a specific comnient is in 
order. 

p 2 .  This document is incomplete. I 
We recommend not changing the document in response to the comment. 

The document was submitted as an annotated outline per agreement with the Agencies and will be 
completed post Title II. I f  the commentor believes the outline content is not complete a specific 
comment is in order. 

Response by Doug Morrell. We recommend that when this annotated outline is completed as a 
Technical Procedure that it be written to support inspection and monitoring for all approved and 
reasonable storage containers. 

20-0157911 LMIT 
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Category: Environmental Comment #+ 

EPA Reviewer: EPA Wayne Pierre Significant? Yes 

Document: Binder XI-A SDD-20 Facilities 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment # 

I Location: SDD-20, INEEL/EXT-2000-00264, Stage 11, Facilities - SDD 

4028 

Page 82, Section 7.2.1 I Comment: 
~~ 

254. It appears that hose reels are provided to deploy water into the RAE. However, the operational ~ 

overview only discusses C02. How water will be used in the RAE needs clarification given the 
Dotential criticalitv concerns. 

Response by Kirt Jamison. The first paragraph of section 7.2.3, Operational Overview, describes the 
Dry Pipe System, which distributes the water to the facility. Section 7.4.1.4.4, Principles of 
Operation, also describes the Water Automatic Dry Pipe Sprinkler System. We recommend clarifying 
the wording in these sections to be more specific regarding this as a water system. In addition, how 
water will be used in the RAE is being revisited as part of the Pit Water Moderation engineering 
evaluation. This topic, including the bounding accident scenario, will be discussed with the Agencies 
(by Todd Taylor and Rod Peatross) and an appropriate path forward defined. Once these discussions 
have occurred additional/modij?ed text will likely be recommended for the Facilities SDD. 

EPA Fkviewer: EPA Wayne Pierre Significant? Yes 

Document: Binder XI-A SDD-20 Facilities Category: Environmental 
Location: SDD-20, INEELEXT-2000-00264, Stage 11, Facilities - SDD 

Page 109, Section 9.4 
Comment: 

1255. Minimum specifications should be provided concerning the forks. 1 
by Kirt Jamison. SPC-246, Electric Forklijl for the Environmental Enclosure Facility, 

rovides the specifications for the EEF forklift. Attachment A to SPC-246 lists the specification 
We recommend adding a reference to SPC-246 in the Facilities SDD and adding the 

as part of the key specifications requirements on page 109 of the Facilities 

Response by Comment Processing CPT. We recommend adding a drill (or rotodrill) and bits to the 
ERS tool set to assist in sizing operations. [This is a consolidated response to comments 3149 (Binder 
XI-B) and 4028 (Binder XI-B).] 
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d 'cp 

Location: 

Comment: 

257. There appears to be a discrepancy concerning the definition of "waste container." Initial retrieval 
will be of waste containers and samples may be collected. These wastes will be repackaged into new 
containers and again samples may be collected. The definition of waste container used only 
addresses the reDackaged wastes. 

SDD-25, INEEIJEXT-2000-00038, Stage 11, DAMS - SDD 
Page 38, Section 2.3.2.2.3 

EPA I W h ~ e r :  EPA Wayne Pierre Significant? Yes Comment # 

Response by James Case. We recommend incorporating clarification regarding the definition of 
"waste containers. 'I The SDD also includes the terms "soil containers" and "special case containers'' 
which may require similar clarijication to aid in the definition of "waste containers." 

4029 

I 

thm-ent: Binder XI-D DAMS CategoV: Environmental 
Location: 

Comment: 

258. A data element for Waste Compatibility Category may also prove useful for tracking purposes, as 
lsamples may be categorized by visual clues in the MHC alone. 

SDD-25, INEELEXT-2000-00038, Stage 11, DAMS - SDD 
Page 45, Section 2.3.2.2.3 

EPA R~iewer :  EPA Wayne Pierre Significant? Yes Comment # 

Response by James Case. We recommend drafting a Change Request to add the new requirement to 
the baseline. Presently, no requirements have been identified regarding tracking for waste 
compatibil io .  

4032 

CategoV: Environmental 

Comment #=I EPA Reviewer: EPA Wayne Pierre Significant? Yes 

Document: Binder XI-E SDD-25 Supplement 
Location: SDD-25, INEELEXT-2000-00038, Stage 11, DAMS - SDD Supplement 

Figure 52 1 Comment: I 
259. It is unclear what circumstances would lead to partially filled ITMs being returned to the Pit in 
the process described? 

Response by Jim Rose. We recommend there be no change to this document in response to this 
comment. The potential does exist to return a partially filled ITM to the RAE. For instance, if an 
object could not be sized suflciently to fit into a 55 gal drum it might go back for special handling. 
Or if a lab pack or unknown liquid is encountered such that repackaging must wait for the results of 
lab sample analysis, it might be temporarily returned to the RAE. 

20-0157913 LMIT 
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EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment ## 
c 

tmment :  Binder XI-E SDD-25 Supplement CategoV: Environmental 
Location: 

Comment: 

261. The process flows appears to indicate that samples would only be analyzed outside of the RAE or 
MHC. Real-time screening measurements (e.g., pH, PID, hand-held radiation meter, etc.) should 
complement laboratory analyses. 

Response by Comment Processing CPT. Per the I0/3/00 Agency Face-to-Face Meeting: We 
recommend reviewing the design (including DAMS) for its ability to accommodate portable 
instruments, and revising the RD/RA WP package as needed to accommodate them. We also 
recommend addressing contingent operations for use portable instruments in the Phase I I  O&M Plan. 
I f  it is determined later that portable instruments are distinctive to the retrieval process we 

SDD-25, INEEL/EXT-2000-00038, Stage II, DAMS - SDD Supplement 
Figure 52 

4033 

recommend further evaluation of the design and incorporation of any needed changes. [This is a 
consolidated response to comments 3953 (Binder XI-C), 4033 (Binder XI-E) and 4034 (Binder XI-E).] 

1 EPA ~eviewer: EPA Wayne Pierre Significant? Yes Comment ## 4034 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting: We 
recommend reviewing the design (including DAMS) for its ability to accommodate portable 
instruments, and revising the RD/RA WP package as needed to accommodate them. We also 
recommend addressing contingent operations for use portable instruments in the Phase I I  O&M Plan. 
I f  it is determined later that portable instruments are distinctive to the retrieval process we 
recommendfurther evaluation of the design and incorporation of any needed changes. [This is a 
consolidated response to comments 3953 (Binder XI-C), 4033 (Binder XI-E) and 4034 (Binder XI-E).] 

EPA Revkwer: EPA Wayne Pierre Significant? Yes Comment ## 4035 

Iresults, and ifgreater, evaluate the impact on the design. 
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EPA Reviewer: EPA Wayne Pierre Significant? NO Comment # 

I “I Response Report - sorted by Unique Comment Number 10/30/00 I 

4037 

EPA ~ ~ v ~ ~ w e r :  EPA Wayne Pierre Significant? N~ 

Document: Binder XW-A RAE CategoV: Unspecified 
Location: EDF-ER- 11 1, INEELEXT-99-0125 1 Stage I1 Shielding Evaluation for the Retrieval Building 

EDF-ER- 1 1 1 
Comment: 

1264. Is it correct to assume that no material will be staged at grade in the RAE? 

Response by Phil Rice. We recommend pursuing no action with respect to the question. It is not 
correct to assume that no material will be staged at grade in the RAE. Some material may be staged at 
grade on occasion, but only in accordance with proper radiological control practices (such as 
additional shielding, distance, or time constraints). 

265. Depending upon the siting location of the Stage I1 facility, it is possible that a number of 
drummed wastes will require “special handling.” As this number increases, (e.g., due to TRU 
content) the value of the decision process summarized in the EDF diminishes and the need to fully 
describe the “special handling” process increases in importance. 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting, 
we recommend providing detailed special handling processes and procedures as part of the Phase I I  
O&M Plan, which is delivered vrior to ORR. The processes and procedures should define ranges for 
which special handling would occur (e.g., grams of Pu, with breaks at 200, 380, 600, and 1000). 

EPA ~evkwer: EPA Wayne Pierre Significant? Yes Comment # [  4038 
Document: Binder XIX Storage Part I1 CategoV: Environmental 
Location: 

Comment: 

SPC-245, Stage I1 -- Nondestructive Assay Service 
Page 2, Section 1.3 

1266. The unit should be capable of handling 85gal drum over packs, also. 
~~ 

Response by Comment Processing CPT. AS presented at the 10/2/00 Agency Face-to- Face-Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX) ,  3967 (Binder 
X I X ) ,  3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XlX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157915 LMlT 
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category: Environmental 

Comment #7 EPA ~ ~ v i ~ w e r :  EPA Wayne Pierre Significant? NO 

D o ~ ~ - ~ e n t :  

Location: 

Comment: 

267. What are the functional requirements for the forks? Is it anticipated that the fork lift be able to 

Binder XIX Storage Part II 
SPC-247, Stage I1 -- Electric Forklift for the OU 7-10 Storage Facility, WMF-669 
Page 3.2 

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment ## 

[accommodate non-paletized loads? 

4040 

~~ _____ 

by Doug Morrell. We recommend that Functional Requirements for the forks and drum 
handling equipment be incorporated into the specification and Design Requirements Document 
Volume 7. 

EPA ~ e v ~ ~ w e r :  EPA Wayne Pierre Sign if ica n t ? Yes Comment ## 4041 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting, DOE has 
submitted a request for extension (see EM-ER-188-00). This issue is under review by the three 
Agencies. [This is a consolidated response to comments 31 13 (Binder I-A), 316.5 (Binder H I V ) ,  3986 
(Binder I-A), 3998 (Binder I-A), and 4040 (Binder XXIV) . ]  

EPA Reviewer: EPA Wayne Pierre Significant? Yes Comment ## 4042 

IResponse by Dave Wilkins. We recommend making the proposed correction. 

levolving and being changed to optimize resource utilization and influences on the critical path. I 



0 1  
Response Report - sorted by Unique Comment Number 10/30/00 

EPA F h i ~ e r :  EPA Wayne Pierre Sign if ican t? Yes Comment ## 

1 
- 

Response b y  Dave Wilkins. We recommend providing this information. -Rationale: Relationship of 
the cost elements is not clear to the reader. Remedial design provides a cost estimate and a schedule. 
It  is desirable but not necessary to have a one for one correlation between WBS and the cost estimate. 

4043 

Category: Environmental 

Comment .;lol* 
EPA Reviewer: EPA Wayne Pierre Significant? Yes 

&wnent:  

Location: 

Comment: 

Binder XXN Cost and Schedule 
90% Working Schedule Through Stage I1 
Working Sched. 

EPA Reviewpr: EPA Wayne Pierre Significant? Yes Comment # 

272. Many of the activities (e.g., the GFE Equipment) are filtered schedules without a listing of 
assumptions to support the durations listed. 

4045 

~ _ _  ~ 

Response by Comment Processing CPT. Per Tri-Party agreement at the 10/3/00 Agency Face-to-Face 
meeting, within two weeks EPA and IDEQ will provide a list of activities from the schedule in the 
RD/M WP package for which they request schedule planning assumptions. DOE will then provide the 
assumptions to EPA and IDEQ by a date to be agreed upon based on the number of activities involved. 

Response by  Carol Reid. We recommend that a Cross Product Team evaluate the open risks, 
determine their current status, document the results of the evaluation, and revise the Risk 
Management Plan as needed. Any remaining open risks would be added to the OU 7-10 Staged 
Interim Action Project Action Item Database to be managed b y  the PA4 IPT. 

EPA Reviewer: EPA Vicki Rhoads Significant? NO Comment # /  4046 
Document: Binder I-A Stage I1 RD/RA Work Plan Category: Other (clarificatiodwording) 
Location: PLN-679 RD/RA Workplan 

Page 12, Section 1.5 
Comment: 

70. The description of Stage I1 activities in this section describes an operational readiness review by-  
BBWI and DOE-ID, but no EPA or State of Idaho pre-final inspection. Add a prefinal inspection by 
both EPA and the State of Idaho to this section. 

Response by Phil Rice. We recommend not pursuing the action proposed in the comment. Section 8.7.3 
of the RD/RA Work Plan clearly states that the prefinal inspection is performed as specified in the 
FFMCO. The prefinal inspection already falls under the jurisdiction of the State and EPA. 

20-0157917 LMIT 
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EPA Reviewer: EPA Vicki Rhoads Significant? NO Comment # 

Printed: 

10/30/00 

4048 

Document: 

Location: PLN-679 RD/RA Workplan 

Comment: 

71. Text states "The membrane is not designed to function as a structural member such that the 
integrity of the structural framework will not be affected should any damage to the membrane occur.'I 
This is ambiguous. Suggest changing text to state "The membrane is not designed to function as a 
structural member; specifically, the structural framework will not be affected if the membrane is 
damaged. "(Italics show suggested changes) 

Binder I-A Stage 11 RDRA Work Plan 

Page 57, Section 8.4.1.1 

CategoV: Other (clarificatiodwording) 

[Response by Dave Stephens. It is recommended that the text be revised as suggested. 1 

Response by Beth Mcllwain. We recommend adding clarification of the compositing method 
envisioned for collecting samples at the digface. (The original intent was to scoop fractions from the 
exposed digface surface to make composite sample.) 

EPA R ~ v ~ ~ w e r :  EPA Vicki Rhoads Significant? NO Comment#I 4049 1 
Binder I1 Process Definition and Data Needs CategoV: Other (clarificatiordwording) 
DOEIID- 1073 1 Field Sampling Plan 

lhx~ment:  

Location: 

Page 4-5, Section 4.3.1.2 I Comment: 

73. The compositing method(s) to be used should be specified for all composite samples specified in 
Table 4- 1. 

Response by Beth Mcllwain. We recommend adding clarijication to Table 4-1, and corresponding text 
sections, regarding the compositing method to be employed for composite samples. 

20-0157918 LMIT 
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Response by Comment Processing CPT. As agreed to at the 10/3/00 Agency Face-to-Face Meeting 
there is no design impact and there is no change required to the RD/RA WP documents as a result of 
these comments. Samples will be taken from all drums. A subset of the samples will be analyzed in 
support of safe storage requirements. Anticipated movement of materials from the Storage Facility 
will be discussed in the RA Report. [This is a consolidated response to comments 4050 (Binder II) ,  
4051 (Binder II), and 4052 (Binder II ) . ]  

EPA Reviewer: EPA Vicki Rhoads Significant? NO Comment ## 

Comment 'L4051_1 
EPA Revkwer: EPA Vicki Rhoads Significant? NO 

Binder I1 Process Definition and Data Needs Category: Statistics 

4050 

1 Location: DOE/ID- 1073 1 Field Sampling Plan I 
75. Please explain the purpose of calculating a mean concentration for these underburden soils, or 
allow for each drum of underburden soil to be sampled. 

Response by  Comment Processing CPT. As agreed to at the 10/3/00 Agency Face-to-Face Meeting 
there is no design impact and there is no change required to the RD/RA WP documents as a result of 
these comments. Samples will be taken from all drums. A subset of the samples will be analyzed in 
support of safe storage requirements. Anticipated movement of materials from the Storage Facility 
will be discussed in the RA Report. [This is a consolidated response to comments 4050 (Binder II), 
4051 (Binder II),  and 4052 (Binder I I ) . ]  
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EPA h h w e r :  EPA Vicki Rhoads Significant? NO Comment # 4052 

D O ~ ~ e n t :  Binder II Process Definition and Data Needs category: Statistics 
Location: 

Comment: 

76. It is noted that a mean concentration of overburden soils (again, for those soils less than 10 
nCi/gm) will also be calculated; however, these soils are expected to be relatively unaffected by any 
releases that have occurred. Hence, they are expected to have fairly homogeneous concentrations. 
However, if there are wide variations in contamination in overburden soils, the assumption of 
homogeneity is no longer valid, and each drums' contents should be analyzed for contaminants of 
concern. 

DOE/ID- 1073 1 Field Sampling Plan 
Page 4/2, Table 4- 1 

EPA Reviewer: EPA Vicki Rhoads Significant? NO Comment # 

Response by Comment Processing CPT. As agreed to at the 10/3/00 Agency Face-to-Face Meeting 
there is no design impact and there is no change required to the RD/RA WP documents as a result of 
these comments. Samples will be taken from all drums. A subset of the samples will be analyzed in 
support of safe storage requirements. Anticipated movement of materials from the Storage Facility 
will be discussed in the RA Report. [This is a consolidated response to comments 4050 (Binder II) ,  
4051 (Binder II), and 4052 (Binder II) .  1 

4053 

~ ~~ 

Response by Mark Borland. We recommend not pursuing the action proposed in the comment. 
Section B. 1 of Appendix B of the Field Sampling Plan (Binder I I )  provides a tabulated "Methods of 
Comparison" for various sludge types. The section provides unique identi'ing parameters for 
distinguishing each sludge type as well as an application discussion explaining how to utilize the 
parameter. If additional detail or diflerent format of data is necessary please clari'. (Same as 
comment 4054) 

20-0157920 LMIT 
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4054 

EPA R~v~eWer: EPA Vicki Rhoads Significant? NO Comment # 

Response by Mark Borland. We recommend not pursuing the action proposed in the comment. Section 
B.1 of Appendix B of the Field Sampling Plan (Binder I I )  provides a tabulated "Methods of 
Comparison" for various sludge types. The section provides unique identifying parameters for 
distinguishing each sludge type as well as an application discussion explaining how to utilize the 

arameter. If additional detail or diflerent format of data is necessary please clarib. (Same as I comment 4053) 

4056 

Comment #L4055_1 
EPA Reviewer: EPA Viclu Rhoads Significant? NO 

Document: Binder I1 Process Definition and Data Needs Category: Technical 
I Location: DOEAD- 1073 1 Field Sampling Plan I 

Page 6- 14, Section 6.6.4.1 I Comment: 

79. Table 6.3 states that one, 55-gallon drum each of various kinds of leftover samples are anticipated 
from digface sampling. However, compatibility among the different kinds of samples that will be 
placed in a single drum is not taken into account. Leftover sampling material from one sample may 
not be compatible with leftover material from another sample, and hence, more than one drum of each 
type of sampling wastes will likely be generated. Compatibility among materials that will be 
packaged together should be addressed in this text. 

Response by Beth Mcllwain. We recommend incorporating the proposed change into the solution. 

20-0157921 LMIT 
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Response by Beth Mcllwain. We recommend incorporating a change to clarify liquid (or unknown 
liquid) versus water matrix and how preservation measures will be applied. 

EPA h k w e r :  EPA Vicki Rhoads Significant? NO Comment # 

20-0157922 LMIT 

4057 

81. Text states that samples will be preserved "according to the requirements of the QAPjP (INEEL 
1997)." According to that QAPjP, some liquid samples require preservation with acids, in addition to 
being cooled to specified temperatures. For example, liquid samples for CLP Metals analysis requires 
acidification with "03 to a pH less than 2. Please confirm whether this acidification will react 
poorly with any anticipated liquid samples. 


